



**ecra**

european cement research academy

# **ECRA CCS Project: Status of the Pilot Plant Preparation**

Martin Schneider

ECRA Chair Scientific Event, Mons

9 November 2016



# Potential capture solutions for the cement industry

**Post-Combustion:** Tail-end separation of CO<sub>2</sub> from flue gas by e.g. chemical absorption, adsorption, membranes or Ca-looping.


- Important projects: Norcem's Brevik project (pilot testing), CEMCAP (prototype testing).

**Oxyfuel Technology:** Combustion with pure oxygen instead of air in combination with flue gas recirculation to increase the CO<sub>2</sub> concentration.


- Important projects: ECRA (complete oxyfuel), LafargeHolcim/ AirLiquide/ FLSmidth (pilot testing of partial oxyfuel), CEMCAP (prototype testing).



# ECRA's CCS project



# Finalised oxyfuel research packages



# Organisation of the CCS project

## Steering Committee

Buzzi Unicem	CEMBUREAU	cemsuisse
Cimpor TEC	CRH	CSI
HeidelbergCement	Italcementi	LafargeHolcim
MPA	Norcem	PCA
SCHWENK Zement	Secil	ThyssenKrupp Ind. Solutions
TITAN	VICAT	VDZ

## External project partners

Aixergee	Cinar
Danish Technical University	Fives FCB
IKN	IrishCement
Praxair	Refratechnik Cement

## Cooperation

University of Mons	CEMCAP
Norcem Project	



Quelle: Springerprofessional

# Concept of a pilot kiln

## Design

- Brownfield: New construction of a pilot plant using the infrastructure of an existing plant
- Blackfield: Retrofit of an old existing plant

## Production capacity



- Pilot scale: 500 - 1000 t/d
- Lab scale: 10 - 100 t/d

## Feasibility

- Technological risk medium to low

## Time schedule

- Engineering and construction: 20 – 24 months
- 1-2 -year project period



source: ThyssenKrupp Industrial Solutions

# Business case analysis

After-use	No after-use	Conventional after-use	Research center
Owner	Company (e.g. cement producer)	Comany (z.B. cement producer)	Research consortium
Risk	High funding rates necessary as no economic income is generated	Could become econ. viable Capacity is key factor	Unlikely to cover all running costs
Probability	medium - high	medium - high	low



# Plant visits

**Plant inspection** from raw material supply to clinker handling:

- 3 Blackfield plants
- 1 Brownfield plant







**Interviews** with plant management:

- Logistics and staff availability
- Permitting procedure
- National funding scheme
- Plant availability/ access/ further use
- Openness/willingness towards the project





# Investment Costs and Summary

	Brownfield	Blackfield A	Blackfield B
EPC Price (+/- 20 %)	38.2 Million EUR	28.5 Million EUR	48 Million EUR
Feasibility	VERY GOOD 	GOOD 	GOOD 
Risk	LOW 	MEDIUM 	LOW 
Schedule	24 MONTHS	20 MONTHS	24 MONTHS

# Comparison of site options

	Plant A - Sweden	Plant B - Italy
<b>Pilot design principle</b>	Blackfield	Blackfield
<b>After-use option</b>	Conventional after-use	No after-use
<b>Location</b>	Sweden	Italy
<b>Potential CO<sub>2</sub> storage (requiring in any case a CPU)</b>	Possible liquid CO <sub>2</sub> shipping to the North Sea	No storage possibility in the proximity
<b>Status</b>	Running	Production closed in 2014
<b>Capacity</b>	1400 t/d	1000 t/d
<b>Oxygen supply</b>	Air separation onsite required	Tank system and truck supply

# Comparison of site options

	Plant A - Sweden	Plant B - Italy
<b>Technical feasibility</b>	Good	Good
<b>Technical risk *</b>	Low - medium	Medium
<b>Time for engineering and construction</b>	24 months (necessary down-time of the plant minimum 6 weeks)	20 months
<b>Testing phase</b>	Limited due to kiln required for production	Unlimited
<b>Staff/infrastructure</b>	Available	No staff on-site Use of clinker unclear

# Project costs: Details


Costs	Included	Plant A	Plant B
<b>Investment costs according to TKIS*</b>	Plant: Installed costs (Equipment+ steel work) and EPC (Engineering procurement construction) ASU: turn-key	26 M€ plant 22 M€ ASU	28.5 M€
<b>Total plant costs</b>	EPC costs + Contingency and fees (10% of installed plant costs excl. ASU)	+ 2 M€	+ 2 M€
<b>Variable operational costs*</b>	Consumables like power, fuels, process water, raw materials, oxygen	6.5 M€	6 M€
<b>Fixed operational costs*</b>	Maintenance, operational labour, administration, insurance, local taxes	4.5 M€	4 M€
<b>Scientific evaluation, measurements</b>	Measurement campaigns and new measurement equipment	1 M€	1 M€
<b>Scientific evaluation, coordination</b>	Coordination, evaluation, dissemination	0.5 M€	0.5 M€
<b>Total project costs*</b>		<b>62.5 M€</b>	<b>42 M€</b>

# Project costs: Details

Costs	Included	Plant A	Plant B
<b>Investment costs according to TKIS*</b>	Plant: Installed costs (Equipment+ steel work) and EPC (Engineering procurement construction)	26 M€ plant 22 M€ ASU	28.5 M€
<b>Total plant costs</b>	Additional fees (10%)	+ 2 M€	+ 2 M€
<b>Variable operational costs*</b>	Consumables like power, fuel, water, raw materials, oxygen		
<b>Fixed operational costs*</b>	Maintenance, operational labour, administration, insurance, local taxes	4.5 M€	4 M€
<b>Scientific evaluation, measurements</b>	Measurement campaigns and new measurement equipment	1 M€	1 M€
<b>Scientific evaluation, coordination</b>	Coordination, evaluation, dissemination	0.5 M€	0.5 M€
<b>Total project costs*</b>		<b>62.5 M€</b>	<b>42 M€</b>

*An additional plant still has to be evaluated*

# Current status and outlook





# Funding the project

---

- ECRA members have committed themselves to around 15 M EUR
- PCA, the Portland Cement Association of North America, has indicated an additional contribution
- For the remaining gap:
  - ECRA will approach the European Commission once the overall project is sufficiently developed
  - ECRA will ask the Commission to set up a funding scheme comprising the different schemes offered by the various DGs

# Summary and conclusion

---

- ECRA's carbon capture project is making good progress
- The site selection process is still ongoing
- The existing short list of plants show different advantages and disadvantages:
  - oxygen-supply: ASU vs. truck supply
  - operating vs. non-operating
  - after-use vs. non-after-use
  - capacity increase of the kiln vs. no change in capacity
- An additional plant still has to be evaluated
- External funding will be crucial



**ecra**

european cement research academy